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FHWA VALUE ENGINEERING STUDY SUMMARY REPORT

Division/State: California

1. Number of VE studies completed this vear.

I

-

=l

Fiscal Year: 2000

In-house Consultant Total
4 17 21
. Cost of performing the VE studies completed this vear,
In-house Consultant Administrative Total
$435,175 $451,268 $550,000 $1,436,443
. Estimated construction costs of projects studied.
In-house Consultant Total
$135,092,000 $1,285,289,000 $1,420,381,000
. Number & Value of VE All Recommendarions proposed this vear.
In-Housze Led Consultant Led
Cost Savings $82,126,198 $620,694,126 |
Cost Increases -$5,316,959 -$259,762,046
No. Recommendations 32 201

. Mumber & Value of Approved & Conditionally Approved VE recommendations
{including carrvover projects from other vears),

Approved

[n-Housze Led

Consultant Lead

Cost Savings

Cozst Increases

No. RBecommendations

10,300,000 $55,573,428
-$107,998,360
13 63

Condifionally Approved

In-House Led Consultant Led
Cosl Savings $7,000,000 $2,074,906
Cost Increases -$982560 |
No. Recommendations 3 11
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FHWA VALUE ENGINEERING STUDY SUMMARY REPORT

6. Life-cyele cozst (cost avoldance) zavings from VE studies.

Accepled Recommendalions

In-Houze Led

Consultant Led

Initial Savings

Subsequent Savings

Highway User Savings $0

$308,958,239

Total (NPV) LOCC Savings

Conditionally Accepted Recommendations

In-House Lad

Consultant Led

Initial Savings

Subsequent Savings

Highway User Savings

$1,470,340

Total (NPV) LCC Savings

7. Total VE-related training costs (include an estimate of salavies of persons attending, travel

cost and local incidental costs $ 161,752

8. Number of emplovees trained in VE during fiscal year,

a, FHWA 1

h. State and Others 47

9. Number of construction VECP's submitted 17
10. Number of construction VECP's approved 15

11. Savings from approved construction VECPs.

[n-housze Value 1.275,002
Contractor Value 1.275,002
Total 2,550,005
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Caltrans 2000 VA Program
Projects Studied and Construction Estimate

$8,910,000
$8,910,000

$6,800,000
$6,800,000

$21,792,000
$21,792,000

$23,300,000
$23,300,000

$64,500,000
$64,500,000
$29,617,000
$2,900,000
$23,055,000
$55,572,000
$21,130,000
$3,000,000
$1,100,000
$25,230,000
$61,000,000
$75,000,000
$1,625,000
$137,625,000

$22,572,000
$22,572,000

$62,575,000
$62,575,000

$41,220,000
$41,220,000
$28,665,000

$6,640,000
$35,305,000

$28,800,000
$28,800,000

$59,653,000
$59,653,000

Cauas zuvu VA Report

2-325900 PLU-70-41.5/46.3 Quincy Rehab ROADWAYREHAB &
Total Construct Estimate for Study

2-238020 SHA-299-/273/44 Redding Cuplet
Total Construct Estimate for Study

3-441630 SAC-50-12.3/23.1 HOV Lanes, Sunrise Bivd to El Dorado
Total Construct Estimate for Study

3-388000 YOL-50-1.2/1.4 WIDEN OC & REVISE E/B RAMPS - 6 LNS
Total Construct Estimate for Study

3-333800 PLA-65-R12.2/R23.8 Lincon Bypass
Total Construct Estimate for Study

3-366101 NEV-80-20.3/23.6 "PCC OL, WIDEN MED, REHAB BR
3-0A990K NEV-80-13.2/ REPLACE BRIDGE

3-408101 NEV-80-23.6/28.1 "CRACK, SEAT AND PCC OVERLAY
Total Construct Estimate for Study

3-0A6001 PLA-80-14.3/40 OVERLAY
3-44140K PLA-80-33/69.7 DRAINAGE CORRECTION & MAINTENAN

3-352710 PLA-80-43.5/54.6 IMPROVE CHAIN CONTROL AREA & LIC
Total Construct Estimate for Study

3-3A200K PLA-80-54.6/ 68.5 PCC OVERLAY AND RAMP REHAB
3-0A630K NEV-80-R2.5/15.5 MICROSEAL EXISTING AC

3440901 PLA-80- 28.6/ 29.3 RAISE 2 STRUCTURES FOR CLEARAN(
Total Construct Estimate for Study

3-368501 YOL-84- 18.4/R21.8 Widen Jefferson Bivd.
Total Construct Estimate for Study

4-228770 CC-4-22.2/23.8 WDN & RECONSTR IC (RAILROAD AV
Total Construct Estimate for Study

4-120611 NAP-29-12.5/13.5 CONSTRUCT INTERCHANGE
Total Construct Estimate for Study

4-291001 SF -101-4.7/5.1 CONST CENTRAL FWY REPLACEMENT

4-291301 SF-101-4.7/5.1 SEISMIC RETROFIT
Total Construct Estimate for Study

4-253801 NAP-121-R5/R5.5 MAXWELL BRIDGE REPLACEMENT
Total Construct Estimate for Study

4-439700 SCL-237-8/9.6 MODIFY RTE 237/880 I/C (STAGE C)

Total Construct Estimate for Study
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Caltrans 2000 VA Program
Projects Studied and Construction Estimate

$4,000,000
$4,000,000

$49,635,000
$49,635,000

$52,069,000
$52,069,000

$135,019,000
$135,019,000

$34,491,000
$34,491,000

$333,782,000
$333,782,000

$217,531,000
$217,531,000

4-23810K ALA-580-R9.3/10.1 RECONSTRUCT INTERCHANGE
Total Construct Estimate for Study

6-350700 FRE-99-R1/7.1 4F TO 6F
Total Construct Estimate for Study

7-106951 LA -10-28/31.2 CNSTRCT ONE HOV LN INEA
Total Construct Estimate for Study

11-030100 SD -5-R30/R34.5 "CONTIGUOUS FWY,DIR CONN,TRK
Total Construct Estimate for Study

11-068001 IMP-7-1.2/6.7 CONSTRUCT 4 LANE HIGHWAY
Total Construct Estimate for Study

11-06480K SD -15-M11.4/R31.5 CONST HOV/MANAGED LANES
Total Construct Estimate for Study

11-093160 SD -905-5.7/12 CONST 6-LANE FWY
Total Construct Estimate for Study
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Caltrans 2000 VA Program

Study Costs

o INHOUSE COSTS  $65/ Hr o "
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99 Consultant 49 2-325900 PLU-70-41.5/46.3 Quincy Rehab ROADWAY REHAB &

10 6 $1,000 $32,200 $26,030 _$26,190  _$84,420
2000 Inhouse 2-238020 SHA-299-/273/44 Redding Cuplet

7 6 100 $750 $29,090 _$26,190  _$55280
99 Consultant 83 3-441630 SAC-50-12.3/ 23.1 HOV Lanes, Sunrise Blvd to El Dorado

8 3) $20,800 $4,900 _$26190  _$51990
2000 Consultant 119 3-388000 YOL-50-1.2/ 1.4 WIDEN OC & REVISE E/B RAMPS - 6 LNS
4 5 120 $18,200 $15881 _ $26,190  _$60,271
99 Inhous e 90 3-333800 PLA-65-R12.2/R23.8 Lincon Bypass

11 5 10 $29,250 $9,766 _$26,190  _$65206
99 Consultant 41 3-366101 NEV-80- 20.3/23.6 "PCC OL, WIDEN MED, REHAB BR

8 5 $20,800 $23,464 _$26190  _$70454
99 Consultant 40 3-0A6001 PLA-80- 14.3/ 40 OVERLAY

6 5 $15,600 $21.679 __$26,190  _$63,469
99 Consultant 39 3-3A200K PLA-80- 54.6/ 68.5 PCC OVERLAY AND RAMP REHAB

8 5 $20,800 $16,969 _ $26,190  _$63,960
99C Inhous e ca3 3-368501 YOL-84- 18.4/R21.8 Widen Jefferson Blvd.

8 5 65 $25,025 _$26190  _$51215
2000 Consultant 84 4-228770 CC -4-22.2/23.8 WDN & RECONSTR IC (RAILROAD AV IC)

9 6 $28,080 $35304 _ $26,190  _$89575
99C Inhous e 23 4-120611 NAP-29- 12.5/ 13.5 CONSTRUCT INTERCHANGE

6 6 $1,000 $19,720 $17,000 _ $26,190  _$62,910
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Caltrans 2000 VA Program

Study Costs

@ INHOUSE COSTS  $65/Hr @ m
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2000 Consultant 32 4-291001 SF -101- 4.7/ 5.1 CONST CENTRAL FWY REPLACEMENT
6 5.5 $750 $17,910 $28179 $26,190 $72,279
2000 Consultant 116 4-253801 NAP-121-R5/R5.5 MAXWELL BRIDGE REPLACEMENT

7 5 $18,200 $41,003 $26,190 $85,393
2000 Consultant VHA 4-439700 SCL-237- 8/9.6 MODIFY RTE 237/880 I/C (STAGE C)

99  Consultant 36 4-23810K ALA-580-R9.3/ 10.1 RECONSTRUCT INTERCHANGE

6 5 $15,600 $19783 $26,190 $61,574
2000 Consultant 118 6-350700 FRE-99-R1/7.1 4F TO 6F

3 5.5 $8,580 $25161 $26,190 $59,931
99  Consultant 27 7-106951 LA -10- 28/ 31.2 CNSTRCT ONE HOV LN IN EA DIRECTION
6 5 $15,600 $17,257 $26,190 $59,047
2000 Consultant 133 11-030100 SD -5-R30/R34.5 "CONTIGUOUS FWY,DIR CONN,TRK
12 55 $1,500 $35,820 $26,190 $62,010
2000 Consultant 122 11-068001 IMP-7- 1.2/ 6.7 CONSTRUCT 4 LANE HIGHWAY

7 6 $21,840 $49993 $26,190 $98,023
2000 Consultant 79 11-06480K SD -15-M11.4/R31.5 CONST HOV/MANAGED LANES

6 6 $18,720 $39,399 $26,190 $84,309
2000 Consultant 108 11-093160 SD -905- 5.7/ 12 CONST 6-LANE FWY

7 6 $1,500 $23,340 $34,400 $26,190 $83.,931
TOTALS $435,175 $451,268  $550,000 $1,436,443

Caltrans 2000 VA Report page 6



Caltrans 2000 VA Program
Summary Recommendations, Accepted
and Conditionally Accepted

Const Negative

sum Const

LCC Positive
LCC Negative | sumLCC

Recommendations Accepted Conditionally Accepted
49 99 Consultant 2-325900 PLU-70- 41.5/ 46.3 Quincy Rehab ROADWAY REHAB HA22 $8,910,000
40400 | 2666600 | |16 -4,604,000 2 40,400 -62,600
-4,707,000 -4,604,000 -103,000
2000 Inhouse 2-238020 SHA-299-/273/44 Redding Cuplet $6,800,000
1,200,000 |1 500,000 8 |—2.200.000 [ 3 200,000 | | 2 ]
83 99 Consultant 3-441630 SAC-50-12.3/23.1 HOV Lanes, Sunrise Blwd to El HB5  $21,792,000
-640,000 —

000 Consultant

[EEN
[N
(o]
N

17,354,001.2

-11.,654.800

L L]

3-388000 YOL-50- 1.2/ 1.4 WIDEN OC & REVISE E/B RAMPS -

.

460,000

-170.000

[ 290000 | [ |
I

HE11l $23,300,000

[ ]

[ ]

90 99 Inhouse 3-333800 PLA-65-R12.2/R23.8 Lincon Bypass HE14 $64,500,000
37.929198 |35 617 239 2 |—4.100.000 "4 700,000 [ ]
-5.316.959 o —
41 99 Consultant 3-366101 NEV-80- 20.3/ 23.6 "PCC OL, WIDEN MED, REHAB HA22 $55,572,000
21 || 9921910 ™394 735 | [10 ||—2952000 5042 110 ]
- -6.680.175 — 5,994,110 —
50.200.751 | 50,209,751 21812285 7872285 | [ | [ ]
40 99 Consultant 3-0A6001 PLA-80- 14.3/ 40 OVERLAY HA22 $25,230,000
7 409,000 -30.752.112 2 -5,701,159 1 -635,560
-31,161,112 — 5,701,159 — -635,560
113.692.270 {113 692,270 25.855.954 |25 855 954 1.470.340 {1 470,340
Caltrans 2000 VA Report page 7



(Lon e
Const Negative

Caltrans 2000 VA Program

Summary Recommendations, Accepted
and Conditionally Accepted

sum Const

LCC Positive
LCC Negative | sumLCC

Recommendations Accepted Conditionally Accepted
39 99 Consultant  3-3A200K PLA-80- 54.6/ 68.5 PCC OVERLAY AND RAMP HA22 $137,625,000
19,380,000 -5,061,410 2 -2,778,769 [ ]
EI -24,441.,410 — -2.778.769 —
] | | [ —sea00 ™ sao00 | [} I
ca3 99C Inhouse 3-368501 YOL-84- 18.4/R21.8 Widen Jefferson Blvd. HE13 $22,572,000

L[]

I I

7,000,000

[ ]

84 2000 Consultant 4-228770 CC -4- 22.2/ 23.8 WDN & RECONSTR IC (RAILROAD HB4C $62,575,000
-9,656.903 -4,950,500
23 99C Inhouse 4-120611 NAP-29- 12.5/13.5 CONSTRUCT INTERCHANGE HE14 $41,220,000

33,597,000 2,000,000

[ 2000000 | [ |
I

[s3s97000 | [1]
I

L] &

[ ]

[ ]

32 2000 Consultant 4-291001 SF -101- 4.7/ 5.1 CONST CENTRAL FWY HA23  $35,305,000
-29,556,000 —
116 2000 Consultant 4-253801 NAP-121-R5/R5.5 MAXWELL BRIDGE HA21 $28,800,000
6,009,000 6.009.000 2 287,000 -813.000 I:I
EI — -1,100,000 :

VHA 2000 Consultant 4-439700 SCL-237- 8/ 9.6 MODIFY RTE 237/880 I/C (STAGE
630000300000 | [ -

Caltrans 2000 VA Report
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$59,653,000

670,000

670,000
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Caltrans 2000 VA Program
Summary Recommendations, Accepted
and Conditionally Accepted

Recommendations

(Lon e
Const Negative

Accepted

LCC Positive
LCC Negative | sumLCC

Conditionally Accepted

36 99 Consultant

28,914,000

L[]

4-23810K ALA-580-R9.3/10.1 RECONSTRUCT INTERCHANGE

28914000 | | 1 [—22294000 "5 504000 | [ |
I [ JC]

HE12

$4,000,000

[ ]

[ ]

118 2000 Consultant

6-350700 FRE-99-R1/7.1 4F TO 6F

HE13 $49,635,000

-993,284 l — I l I -646,822 l . I l I
27 99 Consultant 7-106951 LA -10- 28/ 31.2 CNSTRCT ONE HOV LN IN EA HB5  $52,069,000
9,678,062 |—|976781062 |—|1 500,000 |—|5001000 |—| |:|

000 Consultant

=
w
w
N

23,268,000

L[]

11-030100 SD -5-R30/R34.5 "CONTIGUOUS FWY,DIR

23,268,000 | | 3 [—L000.000 7000000 | | 2|
I I

HE13 $135,019,000

[ ]

[ ]

000 Consultant

=
N

2

N

1,936,204

-1.474,430

L[]

11-068001 IMP-7-1.2/ 6.7 CONSTRUCT 4 LANE HIGHWAY

—asia | [2] 500.000 ™ 500000 | [ 1 |
I . [ 1L

HE14 $34,

491,000

1,136,606

1,136,606

[ ]

2000 Consultant

~
(]

218,627,289

-130.636,932

263,893,500

=
H H

-222,391,450

11-06480K SD -15-M11.4/R31.5 CONST HOV/MANAGED

3,115,000
87,990,357 2 0,000,000 -76,885,000
254,726,000

irzen | [

HB4C $333,782

,000

[ ]

[ ]

000 Consultant

=
o

8 2

-8,160,000

L B

11-093160 SD -905- 5.7/ 12 CONST 6-LANE FWY

8160000 | [5] [ 2053000 | [2]
10 I

-2,053,000

Caltrans 2000 VA Report

HE14 $217,531,000

-244,000

-244,000

[ ]
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Caltrans 2000 VA Program #_Jelisl s e
Summary Recommendations, Accepted

L LCC Positive
and Conditionally Accepted M’

Recommendations Accepted Conditionally Accepted
TOTALS
Recommendations Accepted Conditionally Accepted
[233 |k437,741,319 | [76 ] a2124032 ] | 14 ]| $8092,346 |
(3L_Jp11504071 | 23] posgss.239 | [+ 1[s1470340 ]

Caltrans 2000 VA Report page 10



Caltrans 2000 VA Program

Summary of Study Results || Lccs |
49 99 Consultant 2-325900 PLU-70- 41.5/46.3 Quincy Rehab ROADWAY REHAB HA22 $8,910,000
Recommendations Accepted Conditionally Accepted initial plus Icc -$4,604,000

[ 18 || -s4,666.600 | (16 | [ 4604000 | I 2 ” -$62,600 I acceptence rate  0.89

| || | | I | | 1 | |percentof project . 52

2000 Inhouse 2-238020 SHA-299-/273/44 Redding Cuplet $6,800,000
Recommendations Accepted Conditionally Accepted initial pluslcc ~ |$1,200,000
L J| $1200000 ] | | 1200000 | | 2 || | acceptence rate  0.73

| || | | 1| | | | | [percentof project .18

83 99 Consultant 3-441630 SAC-50- 12.3/ 23.1 HOV Lanes, Sunrise Blvd to El HB5 $21,792,000
Recommendations Accepted Conditionally Accepted initial pluslcc ~ $2,175,000
L2 |[s2524500 | [ 4 ][ 2175000 | | 1 || $14000 || acceptencerate 0.33

[ Il | | I | | 1 | |percentofproject (.10

119 2000 Consultant 3-388000 YOL-50- 1.2/ 1.4 WIDEN OC & REVISE E/B RAMPS - HE1l $23,300,000
Recommendations Accepted Conditionally Accepted initial plus Icc $290,000

I 9 "105:699:201 I L_2]] 200,000_| I ” I acceptence rate  0.22

| || | | I | | 1 | |percentof project (.01

90 99 Inhouse 3-333800 PLA-65-R12.2/R23.8 Lincon Bypass HE14 $64,500,000
Recommendations Accepted Conditionally Accepted initial pluslcc ~ |$4,700,000

| 8 |ls32,612239 | | | L_4700000 | | I | acceptence rate  0.25

| | LI | [l | [percentofproject 0,07

41 99  Consultant 3-366101 NEV-80- 20.3/ 23.6 "PCC OL, WIDEN MED, REHAB HA22  $55,572,000
Recommendations Accepted Conditionally Accepted initial plus lcc $24.830,175
(21 [ s3241735 | [ 20 || -3042110 | | | | acceptence rate  0.48

[ 20 |[$50,200,751 | |10 || 27,872,285 | | | | [percentof project () 45

40 99 Consultant 3-0A6001 PLA-80- 14.3/ 40 OVERLAY HA22  $25,230,000
Recommendations Accepted Conditionally Accepted initial plus Icc $20,154,795
[ 7 llsso7s2112 | [ 2| 5701150 | | 1 || -$635560 || acceptencerate 0.29

5 1mesz20 | [ 1] 25855954 ] | 1 || $1.470340 ||percentofproject (.80

39 99 Consultant 3-3A200K PLA-80- 54.6/ 68.5 PCC OVERLAY AND RAMP HA22 $137,625,000
Recommendations Accepted Conditionally Accepted initial plus Icc -$2,274,769
Le Ilssoe1a10 | [ 2]] 2778760 | | | | acceptence rate  0.33

- | o =] [ |percentotproiect 0,0

Caltrans 2000 VA Report page 11
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Caltrans 2000 VA Program
Summary of Study Results

ca3 99C Inhouse 3-368501 YOL-84- 18.4/R21.8 Widen Jefferson Blvd.
Recommendations Accepted Conditionally Accepted
[ J 2400000 | | 1 || $7,000000 |

|| $9,400,000 |
|

84 2000 Consultant

Recommendations Accepted

Conditionally Accepted

4-228770 CC -4-22.2/ 23.8 WDN & RECONSTR IC (RAILROAD

8 ||

85872 | | 1 || $213,900

| 20 || $5,047,073 |
|

23 99C Inhouse 4-120611 NAP-29- 12.5/ 13.5 CONSTRUCT INTERCHANGE HE14 $41,220,000
Recommendations Accepted Conditionally Accepted initial plus Icc $2,000,000
L0 Jls33597.000 | I “ 2,000,000 I I || | acceptence rate  0.10

[ Il | | I | | 1 | |percentof project (.05

32 2000 Consultant 4-291001 SF -101- 4.7/ 5.1 CONST CENTRAL FWY HA23  $35,305,000
Recommendations Accepted Conditionally Accepted initial plus Icc $10,317,000
I 17 "133,931.000 I | 1 ][ 10,317,000 | I ” I acceptence rate  0.06

| || | | I | | 1 | |percentof project  ().29

116 2000 Consultant  4-253801 NAP-121-R5/R5.5 MAXWELL BRIDGE HA21  $28,800,000
Recommendations Accepted Conditionally Accepted initial plus lcc -$813,000
L6 Jl 6000000 ][ 2f[ -813000 | | || | acceptence rate  0.33

I | LI | [l | [percentofproject 0,03

VHA 2000 Consultant 4-439700 SCL-237- 8/ 9.6 MODIFY RTE 237/880 I/C (STAGE C) HE1l $59,653,000
Recommendations Accepted Conditionally Accepted initial plus lcc $0

[ 12 || $1,330000 | | 1| | | 12 || s670,000 | acceptence rate 000

[2 ][ s6.200000 | [_]] | | || | |percentof project .00

36 99 Consultant 4-23810K ALA-580-R9.3/ 10.1 RECONSTRUCT INTERCHANGE HE12 $4,000,000
Recommendations Accepted Conditionally Accepted initial plus Icc $22,294,000
I 9 "$28,914:000 I Lt [ 22204000 | I ” I acceptence rate  0.11

| || | | I | | 1 | |percentof project 5 57

118 2000 Consultant 6-350700 FRE-99-R1/7.1 4F TO 6F HE13 $49,635,000
Recommendations Accepted Conditionally Accepted initial plus lcc | $461,978
L2 Jlstarzs00 | [ 21]] 461,978 | | | | acceptence rate  0.50

L1 | L1l | Ll | |percentofproject 0,01

Caltrans 2000 VA Report page 12

| # || const$ |
L # || tccs |
HE13 $22,572,000
initial plus Icc $2,400,000
acceptence rate  0.67
percent of project 0.11

HB4C $62,575,000

initial plus Icc

acceptence rate
percent of project

-$85,872

0.40
-0.00




Caltrans 2000 VA Program L# || consts |
Summary of Study Results | # || tccs |

27 99 Consultant 7-106951 LA -10- 28/ 31.2 CNSTRCT ONE HOV LN IN EA HB5 $52,069,000
Recommendations Accepted Conditionally Accepted initial plus lcc $500,000
[ 18 ]| s9.678062 | L] 500,000_] I ” I acceptence rate  0.06

percent of project 0.01

133 2000 Consultant  11-030100 SD -5-R30/R34.5 "CONTIGUOUS FWY,DIR HE13 $135,019,000

Recommendations Accepted Conditionally Accepted initial plus lcc $7,000,000
[To ][s23268,000 | 37000000 | [ 2 | |
|

acceptence rate  0.33
percent of project 0.05

122 2000 Consultant  11-068001 IMP-7- 1.2/ 6.7 CONSTRUCT 4 LANE HIGHWAY HE14  $34,491,000
Recommendations Accepted Conditionally Accepted initial plus Icc $500,000
8 [ s461774 || 2| 500000 | [ 1 || $1,136,606 |

percent of project 0.01

acceptence rate  0.25 ‘

79 2000 Consultant 11-06480K SD -15-M11.4/R31.5 CONST HOV/MANAGED HB4AC $333,782,000
Recommendations Accepted Conditionally Accepted initial plus Icc $177,841,000

I 13 "$87,990:357 I 2| [.7e.885000 | I ” acceptence rate  0.15
[[4_Jlsars02050 ] |1 ])[254726000 | | || ‘

percent of project 0.53

108 2000 Consultant  11-093160 SD -905- 5.7/ 12 CONST 6-LANE FWY HE14 $217,531,000
Recommendations Accepted Conditionally Accepted initial plus lcc -$2,053,000
[22_J[-ss160000 | L5 ][ 2053000 | | 2 || -$244000 || acceptencerate 0.42

percent of project -0.01

TOTALS

Recommendations Accepted Conditionally Accepted

Construction
[233 ] pa3r.7ar310 | [ 76 Jfps2.124.932 | [24_ ][ $8.092.346 |
31 |borisosors | [ 13 |pososs230 | [t |[s1470340 | Life Cycle Costs

Caltrans 2000 VA Report page 13



Caltrans 2000 VA Program
Accepted Recommendations

RecNo _PROJECT CONST $ LCC $

) . : , I

Construct Class 1 Bike Lane Parallel to Highway

This is budgeted for in Cost Estimate and does not represent a cost increase to the project. This
alternative resolved the issue how to best do the bike lane. The MBGR suggested between the
shoulder and the bike lane is not necessary and should be removed

Increase Design of Structural Section for 20-Year Life

Caltrans Design will continue to develop and refine the cost for this item. Asphalt rubber should be
considered use to reduce cost. User delay and community business impact cost need to be
considered over the project life. Added design time will be required.. Sidewalks should be
modified to optimize functionality.

6 2- -70- i -$27,000

Modify Court Street Intersection

Modify alternative to maintain access from SR70 to Court Street while allowing right turn only from
Court Street to SR70.

Extend Grinding/Rehabilitation to Cross Streets of Couplet

Work necessary to conform properly at cross streets will be done. This should be less work than
suggested in the VA Alternative. Cost increase should be less than indicated.

Add Curb and Gutter over Cemetery Hill

"Design team should review concept for a creative, more cost effective option. Need to reduce
erosion. Lower priority than other additive items."

Add Sidewalk over Cemetery Hill

"Design team should review concept for a creative, more cost effective option. Lower priority than
other additive items. Caltrans has requested TEA funding for sidewalk. Possible A/C
section should be considered"”

Improve Cut Slope and Revegetate to Control Erosion

Caltrans Design needs to refine this to reduce cost. Spot treatment may be possible as opposed to
extensive re vegetation and work

14 2- -70- i -$111,000

Add Subgrade Drainage
Caltrans Design needs to finalize quantity and loc ations

15 2- -70- i -$126,000

Add Brow Ditch at Top of Cut Slope
Caltrans Design needs to see if there is a way to do selectively and more cost effectively.
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Caltrans 2000 VA Program
Accepted Recommendations

RecNo _PROJECT CONST $ LCC $

Provide Curb and Gutter from Fairgrounds to Mill Creek Road

"Could have some CT TEA investment, but may require local TEA money to fund. This should have
higher priority than Cemetery Hill section. Drainage cost s in the PSSR estimate"

Provide Sidewalk from Fairgrounds to Mill Road

Probably basis for County application for TEA funds. Will do if County gets funding

Construct Center Medians at Select Locations

"Size and location of median island need to be finalized and agreed to with Caltrans and County.
Three medians are now projected, this should reduce cost as the VA Team estimate is based on 6
medians. Mountable concrete curb design will be required. This may impact plantings (trees may
not be possible). Design should consider longevity needs — higher cement content, air entraining,
etc."

Add New Road — 1st Street to Lee

Right-of-way negotiations underway. R/W cost needs to be added to the estimate. Traffic branch
needs to verify traffic signal need. County will need to get STIPP funds.

Close East End of Lee Road
Only a small portion will require state funds. This is primarily a local issue.

22 2- -70- i -$60,000

Provide Creative Signing to Reduce Sign Clutter
Caltrans Design needs to study this and incorporate appropriate measures

1 2- -70-

Construct Class 1 Bike Lane Parallel to Highway

This is budgeted for in Cost Estimate and does not represent a cost increase to the project. This
alternative resolved the issue how to best do the bike lane. The MBGR suggested between the
shoulder and the bike lane is not necessary and should be removed

— DS#1 2-238020 SHA-299-/273/44 Redding Cuplet

Redefinition of Purpose and need

DS#2 2-238020 SHA-299-/273/44 Redding Cuplet —$1,200,000
Elimination of Alternatives D, E, & F
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Caltrans 2000 VA Program
Accepted Recommendations

RecNo _PROJECT CONST $ LCC $

— 1 2-238020 SHA-299-/273/44 Redding Cuplet

Add 3rd lane on ED 299 between East Street and Auditorium Drive (widen Continental Street
undercrossing and EB 299 for standard widths)

4 2-238020 SHA-299-/273/44 Redding Cuplet

Add 1 SB North Market right turn only lane between Trinity and Eureka Way

5 2-238020 SHA-299-/273/44 Redding Cuplet

Add 1 SB North Market right turn only lane between Trinity and Eureka Way

6 2-238020 SHA-299-/273/44 Redding Cuplet

Tehama EB Conterflow just north of mall between California and Mark et

T 2-238020 SHA-299-/273/44 Redding Cuplet

Modify/enhance existing traffic signals system utilizing state-of-the-art technology to optimize
operation

8 2-238020 SHA-299-/273/44 Redding Cuplet

Provide pedestrian enhancement along Market Street

M_]* 3-44]63!) SQQ;'EQ' ]2 3{ 23 ] HQM | anes SIID[.SQ ma IQ E| D.Q[adQ $2 :| Z5 QQQ
Combine all Four Projects
Bids will be combined under one contract.

S-10* - -50-

Relocate Underground Utilities
Avoids damage to utilities during construction.

S-1* 3- -50-

Close Deck at White Rock Road
Added to project scope.

KR-9* - -50-

Detour to White Rock Road
"Reduces temporary railing, simplifies construction."
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Caltrans 2000 VA Program
Accepted Recommendations

RecNo _PROJECT CONST $ LCC $

1.5 3-388000 YOL-50- 1.2/ 1.4 WIDEN OC & REVISE E/B RAMPS - 6 $460.000

4.0 3-388000 YOL-50- 1.2/ 1.4 WIDEN OC & REVISE E/B RAMPS - 6 -$170,000

BR-4 3-333800 PLA-65-R12.2/R23.8 Lincon Bypass $500,000

Lower Grade of Lincoln By pass (BR-4). The original concept places the roadway approximately three
feet above grade throughout the new alignment. This alternate would place the roadway on grade
for the entire length of the alignment.

Portions of this alternative may be implemented in limited areas

BR-9 3-333800 PLA-65-R12.2/R23.8 Lincon Bypass $4,200,000

Eliminate Nelson and Riosa Road Improvements (BR-9).  The original concept widens existing
Nelson Road from two lanes to five lanes, from the intersection of the D-13 alignment to the airport. It
also widens existing Riosa Road from two lanes to five lanes from the intersection of the D-13
alignment to the existing “old” Route 65. The work invol\es construction of a new alignment for a

Limited improvements will be required at Nelson and Riosa. full widening is not required.
Additional ROW savings offset limited improvements.

Use precast I-girders

Use precast prestressed bulb T

Same comments as 1.2

Install new piers

Use columns in lieu of pier walls

Eliminate joints
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Caltrans 2000 VA Program
Accepted Recommendations

Rec No

PROJECT CONST $ LCC$

Use high performance concrete; Decrease concrete permeability

Use precast concrete

Use de-icing device

Increas e wearing capacity; use sacrificial overlay. use poly ester concrete overlay.

Us e innovative materials

1.2 3-0A6001 PLA-80-14.3/40 OVERLAY -$5,697,559 = _$25,855,954
Grind/replace existing AC
2.1 3-0A6001 PLA-80-14.3/40 OVERLAY -$3,600

Use fold in place

1.3 3-3A200K_PLA-80- 54.6/ 68.5 PCC OVERLAY AND RAMP REHAB -$2.778.769

PCCoverlay include transfers and longitudinal dowels at joints

- -80- $504.000
Use Concrete guardrail in lieu of MBGR

Railroad Relocation Alternative: Keep RR Crossing at Stone Blvd. Straighten stracks across jefferson
blvd.
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Caltrans 2000 VA Program
Accepted Recommendations

RecNo _PROJECT

CONST $ LCC$

_ an ! id f vd
Two-phase construction to defer widening south of Higgins.

1.2 4-228770 CC -4- 22.2/ 23.8 WDN & RECONSTR IC (RAILROAD AV

Use Existing Roadway for Interim Westbound Lanes in lieu of New Roadway

Change Profile of Mainline at Harbor Street

Eliminate Pittsburg BART Station Structure Entirely

Stage Remowal and Construction of Railroad Avenue Overcrossing

9.0 4-228770 CC -4- 22.2/23.8 WDN & RECONSTR IC (RAILROAD AV

Skew Harbor Street Overcrossing

Review Structure Estimates (Bridges Only)

16.0 4-228770 CC -4- 22.2/ 23.8 WDN & RECONSTR IC (RAILROAD AV

Add Sidewalk to West Side of Railroad Avenue Overcrossing

Design Stormwater Pump Station for Reliability

RE-4c 4-120611 NAP-29- 12.5/ 13.5 CONSTRUCT INTERCHANGE
RE-4c: Eliminate slurry wall

Caltrans 2000 VA Report
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Caltrans 2000 VA Program
Accepted Recommendations

RecNo _PROJECT CONST $ LCC $

1.1 4-291001 SF -101-4.7/5.1 CONST CENTRAL FWY $10,317,000
Touch down on Markett with Octavia inprovements

1.0 4-253801 NAP-121-R5/R5.5 MAXWELL BRIDGE REPLACEMENT -$1,100,000
Dual Bridge

Coordinate sequencing of earthwork with flood protection project

Note: Project deferred 10-15 years until BART alignment- now designed for 1-580 median- is finally
determined. Total savings:$22,294,000 with only $5,000,000 to be spent by the City of Livermore on
the MPA (eastbound off-ramp).

3 6-350700 FRE-99-R1/7.1 4F TO 6F -$646,822
Construct Temporary Detour in Median

Eliminates night work and lane closures  Will strengthen PCC pavement sections by allowing
longer cure times

4 6-350700 FRE-99-R1/7.1 4F TO 6F $1,108,800
Reduce Height of Soundwalls to 6 Feet

Balances noise/Msual impacts

CV-8 7-106951 LA -10-28/31.2 CNSTRCT ONE HOV LN IN EA $500,000
Use Reclaimed Material in lieu of Class 3 Aggregate Base
The new CalTrans Standard will be applied

Perform Clearing/Grubbing Before Main Contract

Revisions were made to the validated cost savings for VA Alternative 1.0, 2.0 and 3.0. The daily
estimated overhead savings for VA Alt. 1.0 was reduced from $30,500 to $25,000 (eliminating K-rail
rates) resulting a net savings of $5.5 million

2.0 11- = "

Construct Carmel Mountain Road Structures Concurrent with MSE Wall Foundations

VA Alt. 2.0 was considered to be included as part of VA Alt. 1.0, and therefore no additional

savings were included for it. Savings for VA Alt. 3.0 were recalculated at $1.5 million (about 5% of
the total cost of the PGR Wall) to better reflect savings for labor rates on permitting the contractor a
18/24 hour work window.
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Caltrans 2000 VA Program
Accepted Recommendations

RecNo _PROJECT CONST $ LCC $

3.0 11-030100 SD -5-R30/R34.5 "CONTIGUOUS FWY.DIR CONN.TRK

Allow for 18-Hour Construction Window

7.0 11-068001 IMP-7- 1.2/ 6.7 CONSTRUCT 4 LANE HIGHWAY $500,000
Combine surafc e/subsurface drainage
Alternative will be pursued. Consultant will be engaged to determine the cost to design; there will
be some re-engineering costs.
It is estimated that approximately $1.1 million should have been included in the original cost
estimate to account for the "Original Concept” costs. Therefore, the savings may be better estimated
as approximately $500,000.

8.0 11- -7-

Utilize Box culherts

May do part 1 of Alternative without part 2. Considerations include EIR concerns, additional
right-of-way takes, raising of profile, culvert costs, and changed design. Pending cons ultant review
(60 to 90 days; mid-October or mid-November, 2000).

4 Managed Lanes (3+1 or 2+2) Configuration
This alternative provides the only true long term solution to corridor congestion

Pony Duenda Owercrossing and North County Fair Overcrossing

Partially Accepted - This Alternative will be implemented at Duenda and will reduce community
disruption during construction and shorten construction time. Further analysis of the Del Lago
design reveled that this overcrossing will need to be replaced for other reasons and there is no
option to "Poney" the structure.

1 11-093160 SD -905-5.7/12 CONST 6-LANE FWY -$400,000
Use Precast Structure in lieu of Cast-In-Place

Add a Southbound U-Turn Lane at the End of SR 905

5 11-093160 SD -905- 5.7/ 12 CONST 6-LANE FWY

Eliminate all Southbound Trucks on SR 905

7 11-093160 SD -905- 5.7/ 12 _CONST 6-LANE FWY -$490,000
Close Siempre Viva Road and Detour Around Project
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Caltrans 2000 VA Program
Accepted Recommendations

RecNo _PROJECT CONST $ LCC $
9 11-093160 SD -905-5.7/12 CONST 6-LANE FWY -$990,000
Perform All Construction at Night
TOTALS CONSTRUCTION $ Recommended Accepted
76 # of Rec TTL Positive $92,219,243 $65,873,428
76 # Accepted TTL Negative -$107,344,367]  -$107,998,360
TOTAL -$15,125.124 -$42,124 932 |
LIFE CYCLE $ Recommended Accepted
TTL Positive $299,613,945 $308,958,239
TTL Negative $0 $0
TOTAL $299,613,945 $308,958,239
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Caltrans 2000 VA Program
Conditionally Accepted Recommendations

RecNo _PROJECT CONST $ LCC $

21 2-325900 Pl U-70-41.5/46.3 Quincy Rehab ROADWAY REHAB & $40,400
Upgrade Street Lighting

"($820,900) County; County needs to verify their lighting needs and desires. Caltrans may need to
add some intersection lighting"

Improve Drainage System on North Side of Main Street

"Need to ensure no flooding of businesses with reconstruction of the road, curbs and gutters.”

2 2-238020 SHA-299-/273/44 Redding Cuplet
Create Shasta/Tehama one way Couplet (and privede Tehama counterflow east of Mark et)

3 2-238020 SHA-299-/273/44 Redding Cuplet
Create a EB conterflow on Eureka Wan between Market and Pine Street

i i . . I I I
Detour to Folsom Blvd. at Night
Will be incorporated in staging plan.

1.5 3-0A6001 PLA-80-14.3/40 OVERLAY -$635,560 $1,470,340
Use thicker pavement on truck lane. (FG)

Build a bascule ready abutment/simple span cip/ps bridge

4,0 4-228770 CC -4- 22.2/ 23.8 WDN & RECONSTR IC (RAILROAD AV $213,900
Over-Excavate for ADL Encapsulation

M-3 4-439700 SCL-237- 8/ 9.6 MODIFY RTE 237/880 I/C (STAGE C) $670,000

1.0 11-030100 SD -5-R30/R34.5 "CONTIGUOUS FWY.DIR CONN.TRK
Permit Alternative Contractor Systems for MSE Wall

VA Alt. 4.0 was conditionally accepted, but only for other PGR wall types. Viaduct alternatives will
not be considered by Caltrans
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Caltrans 2000 VA Program
Conditionally Accepted Recommendations

RecNo _PROJECT CONST $ LCC $

6.0 11-030100 SD -5-R30/R34.5 "CONTIGUOUS FWY.DIR CONN.TRK
Provide Alternative Staging for Work at Coaster Station

VA Alt. 6.0 will considered as a contingency in the event that NCTD/MTDB does not accept
Caltrans’ current staging plans

Do not pave frontage roads

Savings only if paving is required (Right-of-Way advises that paving throughout is not required;
however, Imperial County has not been contacted yet). Right-of-Way advises that frontage roads
throughout the project are not required. Only two properties have been determined to be landlocked
at present, and they will require legal access to be provided. North of the landlocked properties,
landowners will be given compensation, which will include compensation for creation of access

rnade
2+2 HOV Configuration
Some stakeholders like this alternative as it avoids Managed Lane operating cost.

7 11-06480K_SD -15-M11.4/R31.5 CONST HOV/MANAGED LANES
Revise Project Schedule

Current Schedule is optimistic considering the number of structures involved. Need to aply
resources to compress design and environmental time

10 11-093160 SD -905- 5.7/ 12 CONST 6-LANE FWY $0
Use Design Sequencing in lieu of Design-Bid Build Contract

8 11-093160 SD -905- 5.7/ 12 CONST 6-LANE FWY -$244,000
"Upgrade Right-Tum Lane, Airway to SR 905"

TOTALS CONSTRUCTION $ Recommended Accepted
16 # of Rec TTL Positive $9,074,906§
16 # Conditionally TTL Negative -$20,982,560
Accepted TOTAL -$11,907,654
LIFE CYCLE $ Recommended Accepted
TTL Positive $10,637,840 $0
TTL Negative $0 $0
TOTAL $10,637,840 $0
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